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Moore County CTP  

Status Report 

April - June, 2016 
 

Study Contacts 
� TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov 
� RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org 
� Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov 
� Division 8 Planning Engineer: Darius Sturdivant (910) 944-2344; ddsturdivant@ncdot.gov 
� Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community 

Development;  910-947-5010 

Study Schedule  

Will be developed in the next few months. 
 
Activities this Quarter 
A consensus of the Western Connector Subcommittee was Scenario #7, which was endorsed by the 
Moore County Transportation Committee on June 29, 2016.    A consensus on the Carthage Byway 
was also reached.   
 
The Moore County Transportation Committee agreed to meet on the last Wednesday of each month 
at 2pm.   
 
Upcoming Activities 
Moore County Transportation Committee…………………………………………July 27, 2016 
Midway Charrette Report deferred until meeting can be held to address the LEP factor……..In  
progress 
 


